COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 31/ 2010

ESTI MATE SUMVARY 14: 22: 17
CONTI D: C17916 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 17916-BI D COFRS REPORTI NG CATECGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 4.0 DAYS TI VE ALLOW 7 WORK DAYS
| -25: SANTA FE - ER BRI DGE REPA PERCENT TI ME: 57.14 ORI G TI ME ALLOW 7 WORK DAYS
PRQIECT NO Q025A- 011
| -25: SANTA FE - ER BRI DGE REPA
NAME OF ROAD: 025A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 08/ 31/ 2010 DATE TI ME STARTED 08/17/2010
4 | NVERNESS COURT E, SU TE 250 DATE LET 07/ 08/ 2010 DATE WORK BEGAN 08/ 17/ 2010
DATE AWARDED 07/ 14/ 2010 DATE TI ME STOPPED 09/01/2010
DATE CONTRACT EXECUTED 07/ 26/ 2010 DATE ACCEPTED 09/ 01/ 2010
ENGL EWOOD CcO 80112 303/ 770- 7878 DATE NOTI CE TO PROCEED 08/ 17/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 536, 885. 70 PARTI Ol PATI NG $ 1,024. 00 $ 1, 024. 00
AWARD PROQJECT AMT: $ 271, 164. 00 NON- PARTI CI PATI NG 339, 182. 45 339,182. 45
PERCENT COVPLETE: 63. 37% TOTAL EARNI NGS 340, 206. 45 340, 206. 45
FUNDS AVAI LABLE: $ 196, 679. 25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 340, 206. 45 340, 206. 45
TOTAL CLAI ME: $ 0. 00 RETAI NAGE -4,067. 46 -4,067. 46
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 336, 138. 99 336, 138. 99
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 336, 138. 99 336, 138. 99
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 336, 138. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17916-BI D ESTI MATE RUN 08/ 31/ 2010
PRQIECT: C025A- 011 ESTI MATE NO 0001 14:22: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 2,932. 000 0. 000
SF 486. 600 729. 90
1. 50000 486. 600 729. 90
0010 203-01622 * SWEEPI NG (W TH PI CKUP BROOV) 10. 000 0. 000
HOUR 4.000 592. 00
148. 00000 4.000 592. 00
0015 208-00007 *ERCSI ON LOG (8 I NCH) 1, 000. 000 0. 000
LF 533. 000 1,732.25
3. 25000 533. 000 1,732.25
0020 208-00015 *SAND BAG 20. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0.00
0025 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 2.000 1, 040. 00
520. 00000 2.000 1, 040. 00
0030 208-00050 *STORM DRAI'N | NLET PROTECTI ON 12. 000 0. 000
EACH 10. 000 1, 580. 00
158. 00000 10. 000 1, 580. 00
0035 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 5. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0040 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 5. 000 0. 000
HOUR 0. 000 0. 00
76. 00000 0. 000 0. 00
0045 208-00206 *ERCSI ON CONTRCOL  SUPERVI SCR 14. 000 0. 000
DAY 4.000 324.00
81. 00000 4.000 324.00
0050 210-01170 RESET GUARDRAI L TYPE 7 ( TEMPCORARY) 1, 000. 000 0. 000
LF 700. 000 3, 500. 00
5. 00000 700. 000 3, 500. 00
0055 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 20. 000 0. 000
TON 10. 480 1,697.76

162. 00000 10. 480 1,697.76



CONTI D C17916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17916-BI D ESTI MATE RUN 08/ 31/ 2010
PRQJECT: C025A- 011 ESTI MATE NO 0001 14:22: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 30. 000 0. 000
GAL 30. 000 270.00
9. 00000 30. 000 270.00
0065 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0070 627-00005 *EPOXY PAVEMENT MARKI NG 12. 000 0. 000
GAL 0. 000 0. 00
108. 00000 0. 000 0.00
0075 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 14. 000 0. 000
GAL 4.780 205. 54
43. 00000 4.780 205. 54
0080 627-02001 * PREFORMVED PLASTI C PAVEMENT MARKI NG (TYPE |1) 400. 000 0. 000
SF 135. 300 1, 488. 30
11. 00000 135. 300 1, 488. 30
0085 630-00000 *FLAGGE NG 192. 000 0. 000
HOUR 40. 000 820. 00
20. 50000 40. 000 820. 00
0090 630-00003 *UNI FORVED TRAFFI C CONTROL 464. 000 0. 000
HOUR 134. 000 7,236. 00
54. 00000 134. 000 7,236. 00
0095 630-00004 *TRAFFI C CONTROL VEH CLE 2.000 0. 000
EACH 2.000 5,616. 00
2, 808. 00000 2.000 5,616. 00
0100 630-00012 *TRAFFI C CONTROL MANAGEMENT 7.000 0. 000
DAY 5. 000 2,970. 00
594. 00000 5. 000 2,970. 00
0105 630-80001 *FLASH NG BEACON ( PORTABLE) 2.000 0. 000
EACH 2.000 864. 00
432. 00000 2.000 864. 00
0110 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 12. 000 0. 000
EACH 1. 000 32.00
32. 00000 1. 000 32.00



CONTI D: C17916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17916-BID ESTI MATE RUN 08/ 31/ 2010
PRQJECT: C025A- 011 ESTI MATE NO 0001 14:22: 17

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 109. 000 0. 000
EACH 109. 000 1, 744. 00
16. 00000 109. 000 1, 744. 00
0120 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 42.000 0. 000
EACH 30. 000 810. 00
27. 00000 30. 000 810. 00
0125 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 12. 000 0. 000
EACH 6. 000 228.00
38. 00000 6. 000 228. 00
0130 630-80355  *PORTABLE MESSAGE S| GN PANEL 8. 000 0. 000
EACH 8. 000 7,344.00
918. 00000 8. 000 7, 344. 00
0135 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 5. 000 0. 000
TYP
5 EACH 5. 000 1, 080. 00
216. 00000 5. 000 1, 080. 00
0140 630-80370  CONCRETE BARRI ER ( TEMPORARY) 481. 000 0. 000
LF 481. 000 9, 620. 00
20. 00000 481. 000 9, 620. 00
0145 630-80380  *TRAFFI C CONE 350. 000 0. 000
EACH 350. 000 3, 500. 00
10. 00000 350. 000 3, 500. 00
0150 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 3.000 0. 000
TEMPORARY)
( EACH 3. 000 10, 044. 00
3, 348. 00000 3.000 10, 044. 00
0155 700-70010 F/ A M NOR CONTRACT REVI SI ONS 125, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70011  F/ A PARTNERI NG 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0165 700-70014  F/ A | NCENTI VE 90, 000. 000 0. 000
FA 90, 000. 000 90, 000. 00
1. 00000 90, 000. 000 90, 000. 00



CONTI Dt Cl17916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17916-BI D ESTI MATE RUN 08/ 31/ 2010
PRQJECT: C025A- 011 ESTI MATE NO 0001 14:22: 17
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70016 F/ A FUEL COST ADJUSTMENT 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0175 700- 70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0180 700- 70060 F/ A ADJUST UTI LTI ES 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0185 700- 70380 F/ A ERCSI ON CONTRCL 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 371,747.00 % 175,067.75 % 175, 067. 75
CAT NO0300 STRUCTURES
0190 202-00246 *REMOVAL OF ASPHALT MAT (PLANI NG (SPEC AL) 404. 760 0. 000
SY 404. 760 15, 380. 88
38. 00000 404. 760 15, 380. 88
0195 403-09221 *STONE MATRI X ASPHALT ( FI BERS) (ASPHALT) 43. 020 0. 000
TON 43. 020 15, 745. 32
366. 00000 43. 020 15, 745. 32
0200 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 57. 250 0. 000
cY 57. 250 73, 165.50
1, 278. 00000 57. 250 73, 165.50
0205 602-00020 REI NFORCI NG STEEL ( EPOXY CQOATED) 39, 100. 000 0. 000
LB 39, 100. 000 59, 823. 00
1. 53000 39, 100. 000 59, 823. 00
CAT 0300 CURRENT AMIT  $ 164, 114.70 $ 164,114.70 % 164, 114. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0210 620-00020 SANI TARY FACI LI TY 2. 000 0. 000
EACH 2. 000 1, 024. 00
512. 00000 2. 000 1, 024. 00
CAT 0400 CURRENT AMI  $ 1,024.00 $ 1,024.00 % 1,024. 00
PROQJIECT TOTAL CURRENT AMI $ 536,885.70 % 340, 206. 45 $ 340, 206. 45




